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UNITED STATES EVIRONMENTAL PROTECTION AGENCY
REGION IX

IN THE MATTER OF: )

Western Pacific Railroad. )
Oroville, Butte County, California )
EPA ID No. CAD 980894679 )

RESPONDENT: )

Union Pacific Railroad Company )

Proceeding Under Sections 104, 106, ) U.S. EPA Region IX
and 122 of the Comprehensive ) CERCLA Docket No. 94-06
Environmental Response, )
Compensation and Liability Act )
of 1980, 42 U.S.C. §§ 9604, 9606, )
and 9622, as amended by the )
Superfund Amendments and )
Reauthorization Act of 1986. )

SECOND AMENDMENT TO ADMINISTRATIVE CONSENT ORDER
FOR REMEDIAL INVESTIGATION AND FEASIBILITY STUDY

1. Pursuant to Section XX (Effective Date and Subsequent Modification), paragraph B, of the
above-referenced order, the order is hereby amended by replacing the existing Attachment A,
Schedule of Deliverables (Revised - 12/23/94) with that attached here (Revised - 4/28/95).

2. This amendment is effective when signed by EPA.

Date:
Glenn Thomas
Manager, Environmental Site Remediation
Union Pacific Railroad Company

Date:
Daniel D. Opalski '
Chief, Enforcement Programs Section
U.S. EPA Region IX



ATTACHMENT A
SCHEDULE OF DELIVERABLES (REVISED - 04/28/95)

REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS)
ADMINISTRATIVE ORDER ON CONSENT

WESTERN PACIFIC RAILROAD SITE
OROVILLE, CALIFORNIA

Task No.

1

2

3

4

5

7

Deliverable
Draft Existing Data Report (EDR)
Final EDR (this deliverable has been replaced with the
Final Conceptual Site Model [CSM])
Sampling and Analysis Plan

Quality Assurance Project Plan

Health and Safety Plan

Draft RI/FS Work Plan

Final RI/FS Work Plan

Baseline Risk Assessment Report

ARARs Identification Letter Report

Scoping Meeting

Monthly Telephone/Status Reports

Data Summary Technical Memorandum (TM)

Stipulated
Penalty
Class

II
III

I

I

I

II

III

III

II

N/A

I

I

Due Date

60 days after effective date of PJ/FS order.
30 days after receipt of the EPA's written comments
to the Draft CSM.
60 days after receipt of the EPA's written approval
of the Final CSM.
60 days after receipt of the EPA's written approval
of the Final CSM.
60 days after receipt of the EPA's written approval
of the Final CSM.
90 days after receipt of the EPA's written approval
of the Final CSM.
45 days after receipt of the EPA's written comments
to the Draft PJ/FS Work Plan.
90 days after receipt of all validated RI analytical
data (Task 6).
120 days after receipt of all validated RI analytical
data (Task 6).
2 weeks after submittal of the Draft RI/FS Work
Plan.
At the end of each calendar month following receipt
of the EPA's written approval of the RI/FS Work
Plan.
30 days after receipt of all validated RI analytical
data.



ATTACHMENT A
SCHEDULE OF DELIVERABLE (REVISED 04/28/95)

REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS)
ADMINISTRATIVE ORDER ON CONSENT

WESTERN PACIFIC RAILROAD SITE
OROVILLE, CALIFORNIA

(Continued)

Task No.

8

Deliverable

Draft Remedial Investigation (RI) Report

Final RI Report

Remedial Alternative Identification and Screening Letter
Report
Pilot and/or Treatability Study Test Plans

Pilot and/or Treatability Study Letter Reports
Draft Feasibility Study (FS) Report

Final FS Report

Stipulated
Penalty
Class

II

III

I

I

I
II

III

Due Date

75 days after receipt of all validated RI analytical
data.
45 days after receipt of the EPA's written comments
to the Draft RI Report.
45 days after submittal of the Baseline Risk
Assessment Report (Task 3).
30 days after deemed appropriate by UPRR and the
EPA (follows screening report).
60 days after completion of the study
60 days after receipt of the EPA's written approval
of the ARARs Identification Letter Report.
45 days after receipt of the EPA's written comments
to the Draft FS Report.


